COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/11/2019

ESTIMATE SUMMARY 09:19:28

CONTID: C20813 ESTIMATE NO: 0005 PROG SPEC YR: 2005

PCN: 20813-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 139.0 DAYS TIME ALLOW: 11/1/2019 ? FIXED COMPLETION DA”
US 24 MINTURN RESURFACING PERCENT TIME: 80.35 ORIG TIME ALLOW: 10/25/2019 FIXED COMPLETION DA
STR0241-062

US 24 MINTURN RESURFACING

PROJECT NO:

NAME OF ROAD:

PROJECT COUNTIES:  EAGLE

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERIOD ENDING 09/28/2019 DATE TIME STARTED 05/13/2019

4901 S. Windermere St DATE LET 01/24/2019 DATE WORK BEGAN 05/13/2019
DATE AWARDED 02/26/2019 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/26/2019 DATE ACCEPTED

Littleton CcO 80120 (303)795-2582 DATE NOTICE TO PROCEED 05/13/2019
CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT:$  6,790,964.00  PARTICIPATING $ 3,943,555.69 1,003,161.10

AWARD PROJECT AMT: $  6,766,336.00  NON-PARTICIPATING 0.00 0.00

PERCENT COMPLETE: 58.07% TOTAL EARNINGS 3,943,555.69 1,003,161.10

FUNDS AVAILABLE: $ 2,847,408.31  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,943,555.69 1,003,161.10

TOTAL CLAIMS: $ 0.00 RETAINAGE -100,015.67 -22,778.43
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,843,540.02 980,382.67
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,843,540.02 980,382.67
OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE 980,382.67
APPROVED FOR PAYMENT BY
PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 20813-BID ESTIMATE RUN 10/11/2019

PROJECT: STR0241-062 ESTIMATE NO: 0005 09:19:28
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 0.400
LS 0.400 20,000.00
50,000.00000 0.800 40,000.00
0010 201-00005 Removal of Debris 1.000 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
0015 202-00000 Removal of Structures and Obstructions 1.000 0.500
LS 0.300 4,500.00
15,000.00000 0.800 12,000.00
0020 202-00010 Removal of Tree 15.000 0.000
EACH 5.000 1,500.00
300.00000 5.000 1,500.00
0025 202-00015 Removal of Headwall 2.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0030 202-00019  Removal of Inlet 10.000 3.000
EACH 0.000 0.00
500.00000 3.000 1,500.00
0035 202-00032 Removal of Valve 0.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0040 202-00035 Removal of Pipe 151.000 120.000
LF 0.000 0.00
34.00000 120.000 4,080.00
0045 202-00039 Removal of Bollard 6.000 0.000
EACH 6.000 1,200.00
200.00000 6.000 1,200.00
0050 202-00090 *Removal of Delineator 23.000 0.000
EACH 0.000 0.00
13.00000 0.000 0.00
0055 202-00155 Removal of Wall 201.000 0.000
LF 0.000 0.00

25.00000 0.000 0.00
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PCN: 20813-BID ESTIMATE RUN 10/11/2019

PROJECT: STR0241-062 ESTIMATE NO: 0005 09:19:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 202-00200 Removal of Sidewalk 462.000 6.600
SY 19.100 191.00
10.00000 25.700 257.00
0065 202-00203 Removal of Curb and Gutter 479.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0070 202-00207 Removal of Brick Pavers 144.000 2.330
SY 6.000 54.00
9.00000 8.330 74.97
0075 202-00210 Removal of Concrete Pavement 238.000 0.000
SY 94.500 1,323.00
14.00000 94.500 1,323.00
0080 202-00220 Removal of Asphalt Mat 4,307.000 803.800
SY 1,417.500 11,340.00
8.00000 2,221.300 17,770.40
0085 202-00240 *Removal of Asphalt Mat (Planing) 80,947.000 61,787.000
SY 0.000 0.00
3.00000 61,787.000 185,361.00
0090 202-00250 *Removal of Pavement Marking 29,089.000 0.000
SF 0.000 0.00
1.00000 0.000 0.00
0095 202-00750 Removal of Luminaire 1.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0100 202-00810 *Removal of Ground Sign 3.000 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0105 202-00889 Removal of Detectable Warning 1.000 0.000
EACH 0.000 0.00
320.00000 0.000 0.00
0110 202-01000 Removal of Fence 252.000 0.000
LF 118.000 1,770.00

15.00000 118.000 1,770.00
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PCN: 20813-BID ESTIMATE RUN 10/11/2019

PROJECT: STR0241-062 ESTIMATE NO: 0005 09:19:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 202-01130 *Removal of Guardrail Type 3 4,061.000 1,127.000
LF 2,934.000 23,472.00
8.00000 4,061.000 32,488.00
0120 202-01170 Removal of Guardrail Type 7 100.000 100.000
LF 0.000 0.00
9.00000 100.000 900.00
0125 202-01300 *Removal of End Anchorage 26.000 18.000
EACH 6.000 2,040.00
340.00000 24.000 8,160.00
0130 203-00012 Unclassified Excavation (Complete In Place) (Sp ecial) 80.000 80.000
cY 0.000 0.00
25.00000 80.000 2,000.00
0135 203-00050 Unsuitable Material 100.000 0.000
cY 0.000 0.00
25.00000 0.000 0.00
0140 203-00060 Embankment Material (Complete In Place) 776.000 0.000
cY 0.000 0.00
94.00000 0.000 0.00
0145 203-00400 Rock Excavation 170.000 10.000
cY 0.000 0.00
60.00000 10.000 600.00
0150 203-00598 *Rock Scaling 73.500 73.500
HOUR 0.000 0.00
230.00000 73.500 16,905.00
0155 203-01140 Rolling 20.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0160 203-01500 Blading 60.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0165 203-01510  Backhoe 60.000 4.000
HOUR 0.000 0.00

200.00000 4.000 800.00
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PCN: 20813-BID ESTIMATE RUN 10/11/2019

PROJECT: STR0241-062 ESTIMATE NO: 0005 09:19:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 203-01550 Dozing 60.000 0.000
HOUR 0.000 0.00
200.00000 0.000 0.00
0175 203-01582 Truck (Dump) 60.000 16.000
HOUR 0.000 0.00
100.00000 16.000 1,600.00
0180 203-01590 Front End Loader (Rubber Tire) 30.000 2.000
HOUR 0.000 0.00
130.00000 2.000 260.00
0185 203-01597 Potholing 80.000 45.500
HOUR 30.500 8,540.00
280.00000 76.000 21,280.00
0190 203-02330 Laborer 80.000 0.000
HOUR 0.000 0.00
47.00000 0.000 0.00
0195 206-00000 Structure Excavation 75.000 75.000
cY 0.000 0.00
65.00000 75.000 4,875.00
0200 206-00065 Structure Backfill (Flow-Fill) 570.700 557.700
cY 13.000 5,200.00
400.00000 570.700 228,280.00
0205 206-00200 Structure Backfill (Class 2) 110.000 46.000
cY 52.000 2,600.00
50.00000 98.000 4,900.00
0210 206-01750 Shoring 1.000 0.000
LS 0.000 0.00
6,300.00000 0.000 0.00
0215 207-00205 Topsoil 219.000 0.000
cY 0.000 0.00
65.00000 0.000 0.00
0220 208-00002 Erosion Log Type 1 (12 Inch) 600.000 364.500
LF 21.000 84.00

4.00000 385.500 1,542.00
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PCN: 20813-BID ESTIMATE RUN 10/11/2019

PROJECT: STR0241-062 ESTIMATE NO: 0005 09:19:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 208-00035 Aggregate Bag 1,500.000 1,127.000
LF 54.000 594.00
11.00000 1,181.000 12,991.00
0230 208-00046 Pre-fabricated Concrete Washout Structure 3.000 1.000
EACH 0.000 0.00
560.00000 1.000 560.00
0235 208-00051 Storm Drain Inlet Protection (Type I) 14.000 9.000
LF 0.000 0.00
12.00000 9.000 108.00
0240 208-00052 Storm Drain Inlet Protection (Type II) 28.000 12.000
LF 0.000 0.00
72.00000 12.000 864.00
0245 208-00056 Storm Drain Inlet Protection (Type IlI) 12.000 8.000
EACH 1.000 205.00
205.00000 9.000 1,845.00
0250 208-00103 Removal and Disposal of Sediment (Labor) 30.000 0.000
HOUR 0.000 0.00
47.00000 0.000 0.00
0255 208-00105 Removal and Disposal of Sediment (Equipment) 30.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0260 208-00106 Sweeping (Sediment Removal) 30.000 0.000
HOUR 5.000 700.00
140.00000 5.000 700.00
0265 208-00107 Removal of Trash 30.000 0.000
HOUR 0.000 0.00
47.00000 0.000 0.00
0270 208-00207 Erosion Control Management 20.000 9.500
DAY 2.000 360.00
180.00000 11.500 2,070.00
0275 210-00050 Reset Fire Hydrant 5.000 0.000
EACH 0.000 0.00

11,000.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0280 210-00810

0285 210-01000

0290 210-01710

0295 210-04010

0300 210-04015

0305 210-04050

0310 211-03005

0315 212-00006

0320 212-00032

0325 212-00050

0330 212-00100

C20813
20813-BID
STR0241-062

ITEM
DESCRIPTION

ROADWAY

*Reset Ground Sign

Reset Fence

Reset Valve

Adjust Manhole

Modify Manhole

Adjust Valve Box

Dewatering

Seeding (Native)

Soil Conditioning

Sod

Tree Retention and Protection

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

24.000 0.000
EACH 0.000
340.00000 0.000
426.000 15.000
LF 106.000
60.00000 121.000
3.000 0.000
EACH 0.000
4,900.00000 0.000
29.000 5.500
EACH 0.000
800.00000 5.500
0.000 0.000
EACH 0.000
4,800.00000 0.000
57.000 1.000
EACH 24.000
430.00000 25.000
1.000 0.000
LS 0.000
20,000.00000 0.000
0.400 0.020
ACRE 0.000
5,200.00000 0.020
0.400 0.020
ACRE 0.000
7,700.00000 0.020
610.000 0.000
SF 494.000
2.00000 494.000
1.000 0.000
LS 0.000
4,000.00000 0.000

Page 7
ESTIMATE RUN 10/11/2019

09:19:28
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
6,360.00
7,260.00
0.00
0.00
0.00
4,400.00
0.00
0.00
10,320.00
10,750.00
0.00
0.00
0.00
104.00
0.00
154.00
988.00
988.00
0.00
0.00
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PCN: 20813-BID ESTIMATE RUN 10/11/2019

PROJECT: STR0241-062 ESTIMATE NO: 0005 09:19:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0335 213-00012 Spray-on Mulch Blanket 0.400 0.000
ACRE 0.000 0.00
7,600.00000 0.000 0.00
0340 214-00350 Deciduous Shrub (5 Gallon Container) 5.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0345 216-00201 Soil Retention Blanket (Straw-Coconut) (Biodegr adable 300.000 76.400
Class
SY 0.000 0.00
4.00000 76.400 305.60
0350 240-00000 *Wildlife Biologist 10.000 10.000
HOUR 0.000 0.00
120.00000 10.000 1,200.00
0355 240-00010 Removal of Nests 1.000 1.000
HOUR 0.000 0.00
120.00000 1.000 120.00
0360 304-06007 Aggregate Base Course (Class 6) 1,472.000 624.000
cY 317.000 25,360.00
80.00000 941.000 75,280.00
0365 304-07005 Aggregate Base Course (Class 7) 500.000 73.400
cY 0.000 0.00
80.00000 73.400 5,872.00
0370 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 215.000 0.000
TON 0.000 0.00
230.00000 0.000 0.00
0375 403-34701  *Hot Mix Asphalt (Grading SX) (75) 11,178.000 7,088.950
TON 0.000 0.00
120.00000 7,088.950 850,674.00
0380 411-03355 *Asphalt Cement Performance Grade (PG 58-34) 673.000 359.340
TON 0.000 0.00
720.00000 359.340 258,724.80
0385 411-10255 *Emulsified Asphalt (Slow-Setting) 5,750.000 4,494.000
GAL 0.000 0.00

7.00000 4,494.000 31,458.00
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PCN: 20813-BID ESTIMATE RUN 10/11/2019

PROJECT: STR0241-062 ESTIMATE NO: 0005 09:19:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0390 412-00600 *Concrete Pavement (6 Inch) 471.000 0.000
SY 0.000 0.00
95.00000 0.000 0.00
0395 412-00605 *Concrete Pavement (6 Inch) (Fast Track) 1,444.000 0.000
SY 32.400 3,045.60
94.00000 32.400 3,045.60
0400 420-00132 Geotextile (Separator) (Class 1) 22.000 22.000
Sy 0.000 0.00
10.00000 22.000 220.00
0405 506-00206 Riprap (6 Inch) 9.000 9.000
cY 0.000 0.00
210.00000 9.000 1,890.00
0410 514-00000 Pipe Railing 247.000 0.000
LF 0.000 0.00
240.00000 0.000 0.00
0415 601-01050 *Concrete Class B (Wall) 3.000 0.000
cY 0.000 0.00
1,400.00000 0.000 0.00
0420 601-03000 *Concrete Class D 2.000 0.000
cY 0.000 0.00
1,200.00000 0.000 0.00
0425 601-03050 *Concrete Class D (Wall) 128.000 71.000
cY 0.000 0.00
1,000.00000 71.000 71,000.00
0430 602-00000 *Reinforcing Steel 1,550.000 1,550.000
LB 0.000 0.00
2.00000 1,550.000 3,100.00
0435 602-00020 *Reinforcing Steel (Epoxy Coated) 11,020.000 6,737.000
LB 0.000 0.00
2.50000 6,737.000 16,842.50
0440 603-01125 12 Inch Reinforced Concrete Pipe (Complete In P lace) 23.000 0.000
LF 0.000 0.00

80.00000 0.000 0.00
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PCN: 20813-BID ESTIMATE RUN 10/11/2019

PROJECT: STR0241-062 ESTIMATE NO: 0005 09:19:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0445 603-01155 15 Inch Reinforced Concrete Pipe (Complete In P lace) 45.000 0.000
LF 45.000 3,825.00
85.00000 45.000 3,825.00
0450 603-01185 18 Inch Reinforced Concrete Pipe (Complete In P lace) 39.000 0.000
LF 0.000 0.00
105.00000 0.000 0.00
0455 603-01245 24 Inch Reinforced Concrete Pipe (Complete In P lace) 1,002.000 0.000
LF 991.000 113,965.00
115.00000 991.000 113,965.00
0460 603-02185 23x14 Inch Reinforced Concrete Pipe Elliptical 264.000 73.800
(Complete In
LF 190.200 23,775.00
125.00000 264.000 33,000.00
0465 603-05024 24 Inch Reinforced Concrete End Section 1.000 0.000
EACH 1.000 1,800.00
1,800.00000 1.000 1,800.00
0470 603-05118 23x14 Inch Reinforced Concrete End Section Elli ptical 4.000 2.000
EACH 2.000 3,700.00
1,850.00000 4.000 7,400.00
0475 603-10360 36 Inch Corrugated Steel Pipe 7.000 0.000
LF 0.000 0.00
150.00000 0.000 0.00
0480  604-00350 Inlet Type C (Special) 1.000 0.000
EACH 1.000 5,400.00
5,400.00000 1.000 5,400.00
0485 604-13005 Inlet Type 13 (5 Foot) 5.000 0.000
EACH 0.000 0.00
4,700.00000 0.000 0.00
0490 604-13006 Inlet Type 13 (5 Foot) (Special) 11.000 2.250
EACH 6.750 31,725.00
4,700.00000 9.000 42,300.00
0495  604-19000 Inlet Special 1.000 0.000
EACH 0.000 0.00

4,700.00000 0.000 0.00
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PCN: 20813-BID ESTIMATE RUN 10/11/2019

PROJECT: STR0241-062 ESTIMATE NO: 0005 09:19:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0500 604-19005 Inlet Special (5 Foot) 1.000 0.000
EACH 0.000 0.00
4,700.00000 0.000 0.00
0505 604-19405 Inlet Type R Special (5 Foot) 1.000 0.000
EACH 1.000 6,000.00
6,000.00000 1.000 6,000.00
0510 604-30005 Manhole Slab Base (5 Foot) 2.000 0.000
EACH 0.000 0.00
4,100.00000 0.000 0.00
0515 604-39005 Manhole Special (5 Foot) 1.000 0.000
EACH 1.000 4,100.00
4,100.00000 1.000 4,100.00
0520 604-39010 Manhole Special (10 Foot) 3.000 0.000
EACH 0.000 0.00
5,100.00000 0.000 0.00
0525 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 4,116.000 1,952.000
LF 2,164.000 106,036.00
49.00000 4,116.000 201,684.00
0530 606-00910 *Guardrail Type 9 (Style CA) 250.000 0.000
LF 250.000 42,500.00
170.00000 250.000 42,500.00
0535 606-01370 *Transition Type 3G 6.000 0.000
EACH 6.000 24,000.00
4,000.00000 6.000 24,000.00
0540 606-01385 *Transition Type 3J 3.000 0.000
EACH 3.000 9,600.00
3,200.00000 3.000 9,600.00
0545 606-01390 *End Anchorage Type 3K 3.000 0.000
EACH 3.000 8,700.00
2,900.00000 3.000 8,700.00
0550 606-02003 *End Anchorage (Nonflared) 25.000 16.000
EACH 9.000 42,300.00

4,700.00000 25.000 117,500.00
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PCN: 20813-BID ESTIMATE RUN 10/11/2019

PROJECT: STR0241-062 ESTIMATE NO: 0005 09:19:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0555 607-11455 Fence Wood 213.000 0.000
LF 0.000 0.00
98.00000 0.000 0.00
0560 607-11525 Fence (Plastic) 625.000 249.000
LF 240.000 960.00
4.00000 489.000 1,956.00
0565 607-53148 Fence Chain Link (48 Inch) 53.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0570 608-00000 *Concrete Sidewalk 2,187.000 106.000
SY 21.700 1,844.50
85.00000 127.700 10,854.50
0575 608-00010 *Concrete Curb Ramp 581.000 128.000
SY 0.000 0.00
180.00000 128.000 23,040.00
0580 608-00015 *Detectable Warnings 18.000 0.000
SF 0.000 0.00
64.00000 0.000 0.00
0585 608-10010 *Sidewalk Drain 5.000 0.000
EACH 0.000 0.00
2,700.00000 0.000 0.00
0590 609-20010 *Curb Type 2 (Section B) 27.000 0.000
LF 0.000 0.00
72.00000 0.000 0.00
0595 609-21020 *Curb and Gutter Type 2 (Section 11-B) 4,179.000 470.000
LF 1,912.000 66,920.00
35.00000 2,382.000 83,370.00
0600 609-22021 *Curb, Gutter and Sidewalk Type 2 (Section MS) 16.000 16.000
LF 0.000 0.00
115.00000 16.000 1,840.00
0605 609-24004 *Gutter Type 2 (4 Foot) 125.000 0.000
LF 0.000 0.00

53.00000 0.000 0.00
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PCN: 20813-BID ESTIMATE RUN 10/11/2019

PROJECT: STR0241-062 ESTIMATE NO: 0005 09:19:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0610 612-00001 *Delineator (Type I) 50.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0615 612-00002 *Delineator (Type 1) 50.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0620 612-00003 *Delineator (Type IIl) 25.000 0.000
EACH 0.000 0.00
33.00000 0.000 0.00
0625 612-00052 *Reflector 434.000 0.000
EACH 0.000 0.00
8.00000 0.000 0.00
0630 612-00070 *Reflector Strip (4 Inch) 90.000 0.000
EACH 0.000 0.00
60.00000 0.000 0.00
0635 613-00200 2 Inch Electrical Conduit 0.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0640 613-07001 Type One Pull Box 0.000 0.000
EACH 0.000 0.00
860.00000 0.000 0.00
0645 614-00011 *Sign Panel (Class 1) 168.000 0.000
SF 0.000 0.00
30.00000 0.000 0.00
0650 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 12.000 0.000
Slipbase
EACH 0.000 0.00
500.00000 0.000 0.00
0655 619-00005 Water Line 0.000 0.000
LS 0.000 0.00
30,000.00000 0.000 0.00
0660 619-77210 Restrained Plug (Special) 0.000 0.000
EACH 0.000 0.00

4,300.00000 0.000 0.00
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PCN: 20813-BID ESTIMATE RUN 10/11/2019

PROJECT: STR0241-062 ESTIMATE NO: 0005 09:19:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0665 619-77400 Curb Stop and Box 0.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0670 619-78042 5-1/4 Inch Fire Hydrant 3.000 0.000
EACH 0.000 0.00
9,800.00000 0.000 0.00
0675 622-00715 Monitoring Wells 0.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
0680 625-00000 *Construction Surveying 1.000 0.500
LS 0.250 18,750.00
75,000.00000 0.750 56,250.00
0685 625-00001 *Construction Surveying (Hourly) 40.000 0.000
HOUR 0.000 0.00
160.00000 0.000 0.00
0690 626-00000 *Mobilization 1.000 0.546
LS 0.364 243,880.00
670,000.00000 0.910 609,700.00
0695 626-01103 Public Information Services (Tier IlI) 1.000 0.670
LS 0.170 3,230.00
19,000.00000 0.840 15,960.00
0700 627-00008 *Modified Epoxy Pavement Marking 330.000 0.000
GAL 0.000 0.00
100.00000 0.000 0.00
0705 627-00013 *Pavement Marking Paint (High Build) 1,000.000 785.600
GAL 0.000 0.00
56.00000 785.600 43,993.60
0710 627-01010 *Preformed Plastic Pavement Marking (Type 1)(In laid) 66.000 0.000
SF 0.000 0.00
23.00000 0.000 0.00
0715 627-30407 *Preformed Thermoplastic Pavement Marking 49.000 0.000

Word-Symbol) (Spe
( Y ) (Sp SF 0.000 0.00

16.00000 0.000 0.00
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PCN: 20813-BID ESTIMATE RUN 10/11/2019

PROJECT: STR0241-062 ESTIMATE NO: 0005 09:19:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0720 627-30411 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 994.000 0.000
Line
) SF 0.000 0.00
13.00000 0.000 0.00
0725 630-00000  *Flagging 8,000.000 3,109.250
HOUR 1,542.000 46,260.00
30.00000 4,651.250 139,537.50
0730 630-00007 *Traffic Control Inspection 60.000 39.000
DAY 5.000 2,100.00
420.00000 44.000 18,480.00
0735 630-00012 *Traffic Control Management 120.000 71.000
DAY 23.000 27,600.00
1,200.00000 94.000 112,800.00
0740 630-80335 *Barricade (Type 3 M-A) (Temporary) 12.000 0.000
EACH 0.000 0.00
360.00000 0.000 0.00
0745 630-80340 *Pedestrian Barricade (ADA) 100.000 0.000
LF 0.000 0.00
75.00000 0.000 0.00
0750 630-80341 *Construction Traffic Sign (Panel Size A) 135.000 53.000
EACH 1.500 90.00
60.00000 54.500 3,270.00
0755 630-80342 *Construction Traffic Sign (Panel Size B) 2.000 1.000
EACH 0.000 0.00
120.00000 1.000 120.00
0760 630-80355 *Portable Message Sign Panel 4.000 2.000
EACH 0.000 0.00
8,000.00000 2.000 16,000.00
0765 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 0.000 0.000
Type
yPe) EACH 0.000 0.00
2,100.00000 0.000 0.00
0770 630-80360 *Drum Channelizing Device 230.000 112.500
EACH 0.000 0.00

18.00000 112.500 2,025.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0775 630-80363

0780 630-80364

0785 630-80367

0790 630-80370

0795 630-80380

0800 630-80511

0805 630-85010

0810 630-85020

0815 700-70010

0820 700-70011

0825 700-70012

C20813
20813-BID
STR0241-062

*Portable Traffic Speed Monitor

Concrete Barrier (Temporary)

*Traffic Cone

*Mobile Pavement Marking Zone

*Impact Attenuator (Temporary)

*Mobile Attenuator

F/A Minor Contract Revisions

F/A Partnering

F/A Asphalt Pavement Incentive

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005

ITEM
DESCRIPTION
ROADWAY
*Drum Channelizing Device (With Light) (Flashin 9)
*Drum Channelizing Device (With Light) (Steady Burn)

CURRENT
QUANTITY/
UNITS
UNIT PRICE
100.000
EACH
18.00000
50.000
EACH
18.00000
1.000
EACH
3,100.00000
700.000
LF
45.00000
400.000
EACH
12.00000
1.000
LS
8,200.00000
2.000
EACH
4,200.00000
1.000
EACH
36,000.00000
150,000.000
FA
1.00000
0.000
FA
1.00000
0.000
FA

1.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

7.000
3.000
10.000

13.000
8.000
21.000

0.500
0.000
0.500

350.000
0.000
350.000

87.500
0.000
87.500

0.000
0.000
0.000

1.000
0.000
1.000

0.500
0.000
0.500

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 16
ESTIMATE RUN 10/11/2019

09:19:28
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
54.00
180.00
144.00
378.00
0.00
1,550.00
0.00
15,750.00
0.00
1,050.00
0.00
0.00
0.00
4,200.00
0.00
18,000.00
0.00
0.00
0.00
0.00
0.00
0.00
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PCN: 20813-BID ESTIMATE RUN 10/11/2019

PROJECT: STR0241-062 ESTIMATE NO: 0005 09:19:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0830 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0835 700-70018 F/A Roadway Smoothness Incentive 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0840 700-70019 F/A Asphalt Cement Cost Adjustment 200,000.000 110,315.220
FA 0.000 0.00
1.00000 110,315.220 110,315.22
0845 700-70023 F/A On-The-Job Trainee 10,000.000 1,503.000
FA 0.000 0.00
1.00000 1,503.000 1,503.00
0850 700-70034 F/A Sewer Lines 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0855 700-70320 F/A Sprinklers 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0885 609-31020 C and G Ty 2 II-B (Fast Track) 1,002.000 0.000
LF 616.000 25,256.00
41.00000 616.000 25,256.00
0890 900-00014 Added Item (Lump Sum)/ 10+ diameter boulder remova | 0.000 0.000
LS 0.000 0.00
16,042.71000 0.000 0.00

CAT 0200 CURRENT AMT$ 6,733,464.00 $ 996,261.10 $ 3,894,105.69
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

0860 620-00005 Field Office (Special) 1.000 0.750
EACH 0.100 2,300.00
23,000.00000 0.850 19,550.00
0865 620-00012 Field Laboratory (Class 2) 1.000 0.600
EACH 0.200 4,600.00

23,000.00000 0.800 18,400.00



CONTID:
PCN:
PROJECT:

C20813
20813-BID
STR0241-062

ESTIMATE NO: 0005

COLORADO DEPARTMENT OF TRANSPORTATION

Page 18
ESTIMATE RUN 10/11/2019

ITEM
DESCRIPTION

CAT NO0400

0870 620-00020

CAT NO0500

0875 210-04010

0880 210-04015

CONSTRUCTION ENGINEERING BID ITEMS

Sanitary Facility

ERWSD

Adjust Manhole

Modify Manhole

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
1.000 1.000
EACH 0.000
3,500.00000 1.000
CAT 0400 CURRENT AMT$ 49,500.00 $
10.000 10.000
EACH 0.000
800.00000 10.000
0.000 0.000
EACH 0.000
4,800.00000 0.000
CAT 0500 CURRENT AMT$ 8,000.00 $

PROJECT TOTAL CURRENT AMT $ 6,790,964.00

$ 1,003,161.10 $ 3,943,555.69

09:19:28
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
3,500.00
6,900.00 $ 41,450.00
0.00
8,000.00
0.00
0.00
0.00 $ 8,000.00



